EXHIBIT 300 Ull 006-000320500

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-16
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-06-29
Date of Last Exhibit 300A Update: 2012-06-29
Date of Last Revision: 2012-08-16

Agency: 006 - Department of Commerce Bureau: 48 - National Oceanic and Atmospheric Administration
Investment Part Code: 01
Investment Category: 00 - Agency Investments

1. Name of this Investment: NOAA/NESDIS/ Comprehensive Large Array-data Stewardship System
(CLASS)

2. Unique Investment Identifier (Ull): 006-000320500

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

CLASS supports the effort to understand climate variability and change to enhance society's
ability to plan and respond through the application of modern, proven techniques and
technology. By engineering a transition to an enterprise-capable data storage solution,
CLASS will afford efficient management of high volumes of data critical to the United States
Global Change Research Program and the scientific community. Management of these data
requires a rapid expansion in storage capacity at the Data Centers and automation of data
ingest, archive, quality control, and access. Significant increases in data volumes over the
next 15 years and corresponding growth in the number and sophistication of system users
necessitate this shift from the traditional archive paradigm to a fully operational and integrated
system managed at the enterprise level. For example, data from the NPP program will utilize
CLASS in lieu of building a dedicated data archival system. Large portions of the Nation's
current archive of environmental data is stored and maintained by the NOAA National Data
Centers. These data exist in disparate systems, with non-standard archive and access
capabilities. CLASS will provide a standard, integrated solution to data archive and access,
resulting in numerous benefits: an easy-to-use access Portal for the Nation to obtain
environmental data; integration of data for the user (Search, Browse, Geospatial capabilities);
higher quality and volume of environmental data which contributes to improvements in
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prediction capabilities; and decreased cost of redundant resources. The CLASS program has
identified technologies and best practices to efficiently archive the NOAA satellite and
observational data; to safely and permanently preserve those valuable data for future
generations to use; and to provide rapid data access in a cost-effective manner. CLASS
archiving priorities are set by the CLASS Operations and Planning Board as authorized by the
NOAA Observing Systems Council. The competitive CLASS development contract was
awarded June 30, 2008. An Integrated Baseline Review (IBR) was completed in April 2009
with rolling wave IBRs conducted annually.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

CLASS will close the CL-COA Data Stewardship capability gap of the "inability to integrate
data from various observing systems and provide climate-related data...to the user" By
closing this gap the Nation will be better prepared to mitigate the effects of climate and
weather extremes. Not funding this effort will impact NOAA's ability to meet the Strategic Goal
to Understand Climate Variability and Change to Enhance Society's Ability to Plan and
Respond and DOC Goal 3 Promote Environmental Stewardship .

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

The Government s goal for CLASS is to be an open system architecture whose design will
easily accommodate interoperability with existing and new systems as they come on line.
CLASS conducted activities necessary to continue campaign specific development activities
as well as completion of a phased 5 year system evolution process that included the
development of a CLASS System Evolution Management Plan, a CLASS Software Evolution
Plan, a CLASS Hardware Evolution Plan, a CLASS Target System Architecture Overview.
CLASS also completed the definition, design, implementation, testing, and deployment
activities for an enterprise interface supporting the archive functions of access, ingest, and
data management using the concepts demonstrated by the Simple NOAA Archive Access
Portal (SNAAP). In addition CLASS completed the analysis, planning, and implementation of
system capacity and performance analysis capabilities including system load testing activities.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

System development and evolution, including the following: Definition, design,
Implementation, testing, and deployment activities for the NEAAT, an enterprise interface
supporting the archive functions of access, and data management that will support NOAA
Data Centers requirements for system-to-system access to CLASS and other NOAA archive
systems. Analysis, planning, and implementation of system capacity and performance
analysis capabilities including system load testing activities in preparation for supporting
upcoming data campaigns such as NPP, NEXRAD, Climate Model Data, GOES-R, and other
data center campaigns. This activity also included internal and external network architecture
assessment for support of CLASS data transfer activities. Coordination with the NGDC and
the NODC to identify initial sets of data that will be submitted to CLASS for archival storage.
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Initiation of coordination with the NCDC for a future migration of their archival storage
holdings stored under the management of NCDC s HPSS to CLASS. CLASS system release
5.4 and 5.5 development and implementation, including system management, system
engineering, system implementation and test, system security, and new campaigns support.
Review of the CLASS system security architecture to incorporate necessary changes for the
acquisition, deployment, and operations of various tools. Update of CLASS system
requirements to include detailed security requirements to better meet and document how
NOAA s updated security guidelines and policies and NIST guidance are implemented into
the system.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2001-03-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$44.9
$0.0
$74.0
$29.3
$0.0
$29.3

$103.3

Table I.C.1 Summary of Funding

PY
2011

$5.2
$17.4
$0.0
$22.6
$2.3
$0.0
$2.3

$24.9
0
1

$0.0

0.00%

$6.0
$11.3
$0.6
$17.9
$3.1
$0.0
$3.1

$21.0
$0.6

$0.3

1.40%

$8.0
$14.0
$0.6
$22.6
$5.4
$0.0
$5.4

$28.0
$0.6
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded EA133E08CQO
020

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-16

Section B: Project Execution Data

Table 11.B.1 Projects

3205D12001 CLASS Data Center Migration This project supports the
definition, analysis, design, test
and implement plans for
migrating all Data Center digital
holdings into CLASS by 2015, as
currently mandated by NESDIS
management. These holdings
include original data, data
products, and associated
metadata.

3205D12002 CLASS JPSS This project supports continuation
of load testing activities and pre-
and post-launch testing and
problem resolution for NPP as
well as NDE, Gcom-W and Star.
This effort also will begin the
advanced planning of the next
generation of environmental
satellites.

3205D12003 CLASS GOES-R This project continues the
program development activities
associated with developing,
testing and deploying the archival
systems to support the GOES-R
ground segment.
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-

3205D12001

CLASS Data Center

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance
($M)

Cost Variance
(in days)

Variance (%)

Cost Variance
(M)

Migration

3205D12002

CLASS JPSS

3205D12003

CLASS GOES-R

3205D12002

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (in days ) (%)
Requirements Requirements

Development

3205D12003

Requirements
Development

3205D12003 Requirements
Development

3205D12002 Baseline

Configuration
Management
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Key Deliverables

2011-11-01
Development

products -
Requirements
Document, Interface
Control Document,
Design
Documentation

2011-11-01 2011-11-01

Requirements 2011-11-15 31
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

2011-11-01 2011-11-01

Requirements 2011-12-10 61
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

2011-12-01 2011-12-01

Baseline
Configuration
Management

2012-01-01 2012-01-01 2012-01-01 61

Date of Last Revision: 2012-08-16

Total Planned Cost

($M)

Count of
Activities

0.00%

-45.16%

-14.75%

0.00%
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3205D12002

3205D12003

3205D12001

3205D12003

3205D12003

SW Development

Baseline
Configuration
Management

Requirements
Development

Requirements
Development

Requirements
Development

Key Deliverables

products- Change
Requests,
Configuration audit
results

HW/ SW 2012-01-01 2012-01-01 2011-12-15 61 17 27.87%

Development

products- design
presentations,

network diagrams,
software code,
procurement

documents

Baseline 2012-01-01 2012-04-01 2012-04-01 61 -91 -149.18%
Configuration
Management
products- Change
Requests,
Configuration audit
results

Requirements 2012-02-01 2012-02-01 2012-01-24 123 8 6.50%
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

Requirements 2012-02-01 2012-02-01 2012-02-01 123 0 0.00%
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

Requirements 2012-02-01 2012-02-01 2012-02-01 123 0 0.00%
Development
products -
Requirements
Document, Interface
Control Document,
Design
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3205D12001

Documentation

Requirements

Development

3205D12003

Requirements
Development
products -
Requirements

Document, Interface

Control Document,
Design
Documentation

Requirements

Development

3205D12002

Regirements V&V

3205D12001 Requirements
Development

3205D12002 Requirements
Development

3205D12003 Regirements V&V
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Requirements
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

Regirements V&V
products- V&V
Matrixes,
Requirement
traceability reports

Requirements
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

Requirements
Development
products -
Requirements
Document, Interface
Control Document,
Design
Documentation

Regirements V&V
products- V&V
Matrixes,

2012-02-01

2012-02-01

2012-02-01

2012-02-01

2012-02-01

2012-02-01

2011-11-30 2011-11-30
2011-11-30 2011-11-30
2011-12-15 2011-12-15
2012-02-01 2012-01-24
2011-11-30 2011-11-30
2012-02-01 2012-01-25

Date of Last Revision: 2012-08-16

123

123

31

123

123

31

63 51.22%
63 51.22%
48 154.84%
6.50%
51.22%

22.58%
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Requirement

traceability reports
3205D12002

Requirements Requirements 2012-04-01 2012-04-01 2012-04-01
Development Development
products -
Requirements
Document, Interface
Control Document,
Design

Documentation
3205D12002

Requirements Requirements 2012-04-01 2012-04-01 2012-04-01
Development Development
products -
Requirements
Document, Interface
Control Document,
Design

Documentation
3205D12003

Baseline Baseline 2012-05-01 2012-05-01
Configuration Configuration
Management Management
products- Change
Requests,
Configuration audit

results
3205D12003

HW/SW Development HW/ SW 2012-05-01 2012-05-01
Development
products- design
presentations,
network diagrams,
software code,
procurement

documents
3205D12003

HW/SW Development HW/ SW 2012-06-01 2012-08-01
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents
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183

183

152

152

152

0.00%

0.00%

-122 -80.26%

-122 -80.26%

-59.87%

Exhibit 300 (2011)



EXHIBIT 300

Ull 006-000320500

3205D12002

3205D12003

3205D12002

3205D12002

3205D12001

3205D12003

HW/ SW
Development

Baseline
Configuration
Management

SW Development

SW Development

Baseline
Configuration
Management

Baseline
Configuration
Management

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

Baseline
Configuration
Management

products- Change

2012-06-01

2012-06-01

2012-06-01

2012-08-01

2012-08-01

2012-08-01

Key Deliverables

2012-06-01

2012-06-01

2012-04-26

2012-08-01

2012-08-01

2012-08-01

2012-04-26

2012-08-01

121

121

92

182

182

182

36

-75.21%

-75.21%

39.13%

-16.48%

0.00%

-16.48%
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3205D12003

3205D12001

3205D12003

3205D12001

3205D12003

3205D12001

HW/SW Development

Baseline
Configuration
Management

Regirements V&V

HW/ SW
Development

Baseline
Configuration
Management

HW/ SW
Development

Requests,
Configuration audit
results

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

Requirements V&V
products- V&V
Matrixes,
Requirement
traceability reports

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

HW/ SW
Development
products- design

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

Key Deliverables

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

2012-08-01

182

182

92

182

182

182

-30

-16.48%

-16.48%

-32.61%

0.00%

-16.48%

0.00%
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3205D12003

3205D12001

3205D12002

3205D12001

3205D12002

3205D12001

HW/SW Development

Baseline
Configuration
Management

Baseline
Configuration
Management

Regirements V&V

Baseline
Configuration
Management

Regirements V&V

presentations,
network diagrams,
software code,
procurement
documents

HW/ SW
Development
products- design
presentations,
network diagrams,
software code,
procurement
documents

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

Regirements V&V
products- V&V
Matrixes,
Requirement
traceability reports

Baseline
Configuration
Management

products- Change
Requests,
Configuration audit
results

Regirements V&V
products- V&V

2012-08-01

2012-08-01

2012-08-01

2012-09-01

2012-09-30

2012-09-30

Key Deliverables

2012-08-01

2012-08-01

2012-08-01

2012-09-01

2012-09-30

2012-09-30

2012-08-01

182

182

182

31

365

60

-16.48%

0.00%

-16.48%

0.00%

0.00%

0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

Matrixes,
Requirement
traceability reports

3205D12002 Baseline Baseline 2012-09-30 2012-09-30 182 0 0.00%
Configuration Configuration
Management Management
products- Change
Requests,
Configuration audit
results
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
Delivery of Number of files Customer Results - Over target 0.646000 0.711000 3.579000 0.782500 Monthly
environmental data  delivered (in Millions) Service Quality
files to customers
Availability of new New data files in the Mission and Business Over target 1.390000 1.600000 1.780000 1.780000 Monthly
environmental datain  archive catalog(in ~ Results - Services for
the CLASS archive Millions) Citizens
Operational Operational Process and Activities Over target 95.000000 97.000000 99.000000 98.000000 Monthly
effectiveness Availability - Quality
(Percentage of
up-time)
Communication Communication Technology - Over target 30.000000 120.000000 143.000000 300.000000 Monthly
Network Infrastructure network bandwidth Effectiveness
(Mb/sec)
Response time to Response time Technology - Over target 90.000000 90.000000 100.000000 95.000000 Monthly
technical issues (Percentage within 4 Effectiveness
hours)
Operational Operational Process and Activities Over target 95.000000 97.000000 99.000000 98.000000 Monthly
effectiveness Availability - Quality
(Percentage of
up-time)
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